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CONSOLIDATED STATE & FEDERAL GRANT PROCESS -- PROPOSED TIMELINE 
2007-2009 Cycle 

(all dates are estimated – NOT actual) 
 

2006 
April  G-PAC Steering Committee begins reviewing the Grants Programs  
 
May Contracts are issued for RTPO/Lead Agencies to develop Public Transit/Human 

Services Coordinated Transportation Plans (These will identify projects) 
 
August G-PAC recommendations and WSDOT grant process presented at the 30th Annual 

Public Transportation Conference - Bellevue 
 
October State and Federal Consolidated Statewide Competitive Grant Guidelines for 2007-2009 

Revisions Begin 
 

November Training – Successful Grant Writing classes available 
Required FTA Master Agreement  - Boilerplate contract changes made 

  Grant applications and guidelines are available to local agencies 
 
 December Updated FTA Certifications and Assurances are available 
 
2007 

January 5th Grant applications for Consolidated Competitive Grants due to WSDOT 
 

Mid-January Evaluators rank statewide competitive projects 
 
February Projects are identified for Federal Funds (5310, 5311, 516, 5317) 

Agencies notified – Additional information requested by 2/15 
Staff develops WSDOT Guidebook and Reference Manual – 2007-2009 

 
Mid-March Staff develops project lists (estimated State and Federal) 

- Update of required grantee labor information & confirm project budgets 
 

April 1  Suspend all 2005-2007 grant amendments 
  Staff submits Federal applications for 5310, 5311, 5316. 5317 to TEAM  

 
May  Governor signs the Transportation Budget for 2007-2009 
  Actual grant program amounts now available 

 
Mid-May Announcement of State Grant awards -- Begin execution of all contracts 
 
July   All contracts have been distributed to grantees for execution 

- Projects begin & are granted pre-award authority 
Conduct Grant Management Training  


